

	Phase 1: Familiarization	Phase 2: Pilot Testing	Phase 3: Implementation	Phase 4: Identify Barriers
	July 2017 - November 2017	November 2017 - February 2018	February 2018 - August 2018	August 2018 - February 2019
Tools Introduced	Electronic distribution of EGS Consult Handbook	Documentation template goes live in EPIC	Documentation template available to all users	<ul style="list-style-type: none"> • Written survey • Qualitative interviews
Written Communication	Explanatory email accompanying handbook distribution	Directions for use of template sent to pilot users	Directions for use of template and review of uniform anatomic severity grading system	<ul style="list-style-type: none"> • August- Survey recruitment • December- Interview recruitment • Follow up emails with consult handbook and instructions for template use
In-person Communication	<ul style="list-style-type: none"> • Introduction to AAST EGS grades lecture • Informal conversations to promote use 	Informal feedback gathered from pilot users	Informal conversations with users to promote use and troubleshoot	<ul style="list-style-type: none"> • Qualitative interviews: 12/2018 and 2/2019. • Interviewees educated about clinical workflow

Supplemental Figure 1: Timeline of phased implementation and evaluation of AAST EGS grading system into our institution's clinical workflow